Product Backlog and Sprint Planning

StaffSync - Modern Human Resource Management Solution

Project	StaffSync - Modern Human Resource Management Solution
Student	Neha Patidar
Enrollment No.	EN24CS3010683
Domain	Information Technology
Stack	MongoDB, Express.js, React.js, Node.js (MERN)

Product Backlog (6 Epics)

Sprint	Epic	User Story	Story Points	Priority
Sprint-1	Authentication	USN-1 Register as HR, manager or employee	2	High
Sprint-1	Authentication	USN-2 Login and receive JWT	2	High
Sprint-1	Authentication	USN-3 Role-based route protection	3	High
Sprint-1	Employee Management	USN-4 HR adds and deletes employees	3	High
Sprint-1	Employee Management	USN-5 Employee edits own profile	2	Medium
Sprint-1	Employee Management	USN-6 Manager views team	2	Medium
Sprint-2	Leave Management	USN-7 Employee applies for leave	3	High
Sprint-2	Leave Management	USN-8 Employee views leave history	2	High
Sprint-2	Leave Management	USN-9 Manager approves or rejects team leave	3	High
Sprint-2	Leave Management	USN-10 HR approves or rejects any leave	2	High
Sprint-2	Attendance	USN-11 Employee check-in and check-out	3	High
Sprint-2	Attendance	USN-12 Manager and HR view attendance	2	Medium
Sprint-3	Announcements	USN-13 HR posts announcements	2	Medium
Sprint-3	Announcements	USN-14 All users view announcements	1	Medium
Sprint-3	Training	USN-15 Manager creates training	3	Medium
Sprint-3	Training	USN-16 Manager assigns training to team	2	Medium
Sprint-3	Training	USN-17 Employee views assigned training	1	Medium
Sprint-3	Testing and Deployment	USN-18 Test all flows	3	High
Sprint-3	Testing and Deployment	USN-19 Deploy and publish links	3	High

Sprint Schedule

Sprint	Total Story Points	Duration	Start Date	End Date
Sprint-1	14	3 days	(add date)	(add date)
Sprint-2	15	3 days	(add date)	(add date)
Sprint-3	15	3 days	(add date)	(add date)

Velocity (average story points per sprint) = 44 / 3 = about 14.7 points.